COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2016

ESTI MATE SUMVARY 13: 40: 48
CONTI D C19140R ESTI MATE NO 0011 FINL SPEC YR 2005
PCN: 19140R- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 79.5  DAYS TI ME ALLOW 80 WORK DAYS
SH 96 ARLI NGTON EAST PERCENT TI ME: 99. 38 ORI G TI VE ALLOW 75 VORK DAYS
PRQJECT NO. FSA096A- 043
SH 96 ARLI NGTON EAST
NAME OF ROAD: 096C
PRQJECT COUNTI ES: Kl OMA
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 21/ 2016 DATE TI ME STARTED 05/10/ 2015
P.O BOX 566 DATE LET 03/ 19/ 2015 DATE WORK BEGAN
DATE AWARDED 04/ 01/ 2015 DATE TI ME STOPPED 12/ 23/ 2015
DATE CONTRACT EXECUTED 04/ 01/ 2015 DATE ACCEPTED 12/ 23/ 2015
CANON CI TY CO 81215- 05¢ ( 719) 275- 4555 DATE NOTI CE TO PROCEED 05/ 10/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,337, 336. 27 PARTI O PATI NG $ 50, 474. 92 $ 0.00
AWARD PRQIECT AMT: $  6,483,000.00 NON-PARTI Cl PATI NG 7,243, 309. 37 0.00
PERCENT COWPLETE: 99. 41% TOTAL EARNI NGS 7,293, 784. 29 0.00
FUNDS AVAI LABLE: $ 43,551. 98 STOCKPI LED NATERI ALS 0.00 0.00
GROSS EARNI NGS 7,293, 784. 29 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 97, 245. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,293, 784. 29 97, 245. 00
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 7,293, 784. 29 97, 245. 00
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 97, 245. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:
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CONTI D C19140R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 19140R-BI D ESTI MATE RUN 06/ 21/ 2016
PRQIECT: FSAQ96A- 043 ESTI MATE NO 0011 13: 40: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0060 203- 00060 Enbanknent Material (Conplete In Place) 50, 688. 000 50, 688. 000
CcY 0. 000 0. 00
18. 81000 50, 688. 000 953, 441. 28
0065 203-01100 Proof Rolling 15. 000 15. 000
HOUR 0. 000 0. 00
75. 00000 15. 000 1, 125. 00
0070 203-01500 Bl adi ng 26. 000 26. 000
HOUR 0. 000 0. 00
75. 00000 26. 000 1, 950. 00
0075 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0080 207-00205 Topsoi | 29, 593. 000 29, 593. 000
CcY 0. 000 0. 00
5. 00000 29, 593. 000 147, 965. 00
0085 208- 00002 *Erosion Log (12 Inch) 1, 960. 000 1, 960. 000
LF 0. 000 0. 00
5. 00000 1, 960. 000 9, 800. 00
0090 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 208-00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0100 208-00041 Rock Check Dam 5. 000 5. 000
EACH 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0105 208- 00045 *Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00
0110 208-00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 000. 00000 4. 000 4, 000. 00



CONTI D: C19140R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19140R-BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: FSA096A- 043 ESTI MATE NO. 0011 13:40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0115 208-00103 Renoval and Di sposal of Sedinment (Labor) 7.000 7.000
HOUR 0. 000 0. 00
55. 00000 7.000 385. 00
0120 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 7.000 7.000
HOUR 0. 000 0. 00
55. 00000 7.000 385. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 89. 000 89. 000
HOUR 0. 000 0. 00
55. 00000 89. 000 4,895. 00
0130 208-00205 Erosi on Control Supervisor 166. 000 166. 000
HOUR 0. 000 0. 00
100. 00000 166. 000 16, 600. 00
0135 208- 00300 Tenporary Berns 0. 000 0. 000
LF 0. 000 0. 00
3.00000 0. 000 0.00
0140 210-00810 *Reset Ground Sign 1. 000 1.000
EACH 0. 000 0. 00
400. 00000 1. 000 400. 00
0145 212- 00006 *Seedi ng (Native) 53. 600 53. 600
ACRE 0. 000 0. 00
400. 00000 53. 600 21, 440. 00
0150 212-00032 *Soi | Condi tioni ng 53. 600 53. 600
ACRE 0. 000 0. 00
1, 500. 00000 53. 600 80, 400. 00
0155 213-00002 *Mil ching (Weed Free Hay) 53. 600 53. 600
ACRE 0. 000 0. 00
470. 00000 53. 600 25,192. 00
0160 213-00061 *Mil ch Tacki fier 10, 680. 000 10, 680. 000
LB 0. 000 0. 00
2.50000 10, 680. 000 26, 700. 00
0165 240-00010 *Renoval of Nests 52. 000 52. 000
HOUR 0. 000 0. 00
65. 00000 52. 000 3,380. 00



CONTI D C19140R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19140R-BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: FSA096A- 043 ESTI MATE NO 0011 13:40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0170 240- 00020 Netting 227.000 227.000
SY 0. 000 0. 00
10. 00000 227.000 2,270.00
0175 304- 06007 Aggregate Base Course (C ass 6) 20, 027. 000 20, 027. 000
CY 0. 000 0. 00
55. 00000 20, 027. 000 1, 101, 485. 00
0180 403-00720 Hot M x Asphalt (Patching) (Asphalt) 139. 510 139. 510
TON 0. 000 0. 00
150. 00000 139. 510 20, 926. 50
0185 403-34741  *Hot Mx Asphalt (Grading SX) (75) (PG 64-22) 30, 519. 180 30, 519. 180
TON 0. 000 0. 00
90. 00000 30, 519. 180 2,746, 726. 20
0190 411-10255 Enul si fied Asphalt (Sl ow Setting) 9, 528. 000 9, 528. 000
GAL 0. 000 0. 00
4. 00000 9, 528. 000 38, 112. 00
0195 420-00113 Ceotextile (Drainage) (dass 2) 139. 000 139. 000
SY 0. 000 0. 00
5. 00000 139. 000 695. 00
0200 506-00212 Riprap (12 Inch) 42.000 42. 000
CY 0. 000 0. 00
120. 00000 42. 000 5, 040. 00
0205 507- 00400 Bi tum nous Sl ope and Ditch Paving (Asphalt) 3. 000 3. 000
TON 0. 000 0. 00
300. 00000 3. 000 900. 00
0210 601-03000 Concrete dass D 4.000 4.000
CY 0. 000 0. 00
1, 100. 00000 4. 000 4, 400. 00
0215 602- 00020 Rei nforcing Steel (Epoxy Coated) 64. 000 64. 000
LB 0. 000 0. 00
2. 00000 64. 000 128. 00
0220 603-10300 30 Inch Corrugated Steel Pipe 71.000 71. 000
LF 0. 000 0. 00
160. 00000 71. 000 11, 360. 00



CONTI D C19140R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19140R-BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: FSAO96A- 043 ESTI MATE NO 0011 13: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0225 603-10480 48 Inch Corrugated Steel Pipe 42.000 42.000
LF 0. 000 0. 00
220. 00000 42. 000 9, 240. 00
0230 603- 15048 48 I nch Equival ent Corrugated Steel Pipe Arch 16. 000 16. 000
LF 0. 000 0. 00
370. 00000 16. 000 5,920. 00
0235 603-30030 30 Inch Steel End Section 6. 000 6. 000
EACH 0. 000 0. 00
600. 00000 6. 000 3, 600. 00
0240 603-30048 48 Inch Steel End Section 4. 000 4.000
EACH 0. 000 0. 00
2, 000. 00000 4. 000 8, 000. 00
0245 603-31348 48 Inch Equivalent Arch Steel End Section 2. 000 2. 000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0250 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 713. 000 713. 000
LF 0. 000 0. 00
24.00000 713. 000 17,112. 00
0255 606-01370 *Transition Type 3G 10. 000 10. 000
EACH 0. 000 0. 00
1, 500. 00000 10. 000 15, 000. 00
0260 606-02003 *End Anchorage (Nonfl ared) 10. 000 10. 000
EACH 0. 000 0. 00
2,500. 00000 10. 000 25, 000. 00
0265 607- 00010 *Corner and Line Brace Post 3. 000 3. 000
EACH 0. 000 0. 00
250. 00000 3. 000 750. 00
0270 607-01000 *Fence Barbed Wre with Metal Posts 1, 957. 000 1, 957. 000
LF 0. 000 0. 00
2. 00000 1, 957. 000 3,914. 00
0275 607-11525 *Fence (Plastic) 177. 000 177.000
LF 0. 000 0. 00

3. 00000 177. 000 531. 00



CONTI D: C19140R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19140R-BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: FSA096A- 043 ESTI MATE NO. 0011 13:40: 48
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0280 609-60011 Curb Type 6 (Section M 104. 000 104. 000
LF 0. 000 0. 00
40. 00000 104. 000 4,160. 00
0285 612-00001 *Del i neator (Type I) 196. 000 196. 000
EACH 0. 000 0. 00
18. 00000 196. 000 3,528. 00
0290 612-00003 *Del i neator (Type I11) 24.000 24.000
EACH 0. 000 0. 00
28. 00000 24. 000 672. 00
0295 614-00011 *Sign Panel (dass I) 82. 000 82. 000
SF 0. 000 0. 00
17. 00000 82. 000 1, 394. 00
0300 614-00012 *Sign Panel (Oass I1) 53. 000 53. 000
SF 0. 000 0. 00
23. 00000 53. 000 1,219. 00
0305 614-00029 *Sign Panel (Class Il) (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0310 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 20. 000 20. 000
EACH 0. 000 0. 00
220. 00000 20. 000 4, 400. 00
0315 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 5. 000 5. 000
Sl i pbase
EACH 0. 000 0. 00
400. 00000 5. 000 2,000. 00
0320 615- 00030 Enbanknent Protector Type 3 4.000 4.000
EACH 0. 000 0. 00
3, 500. 00000 4.000 14, 000. 00
0325 615- 00050 Enbanknent Protector Type 5 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0330 624-28012 12 Inch Drainage Pipe (O ass 8) 129. 000 129. 000
LF 0. 000 0. 00
12. 00000 129. 000 1, 548. 00



CONTI D C19140R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19140R-BI D ESTI MATE RUN 06/ 21/ 2016
PRQIECT: FSAQ96A- 043 ESTI MATE NO 0011 13:40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0335 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
110, 000. 00000 1. 000 110, 000. 00
0340 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
500, 000. 00000 1. 000 500, 000. 00
0345 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0350 627-00005 *Epoxy Pavenent Mar ki ng 370. 000 370. 000
GAL 0. 000 0. 00
86. 00000 370. 000 31, 820. 00
0355 627-00011 *Pavenent Marking Paint (Waterborne) 952. 000 952. 000
GAL 0. 000 0. 00
46. 00000 952. 000 43,792. 00
0360 630-00000  *Fl aggi ng 5, 398. 000 5, 398. 000
HOUR 0. 000 0. 00
22. 00000 5, 398. 000 118, 756. 00
0365 630- 00007 *Traffic Control Inspection 77.000 77.000
DAY 0. 000 0. 00
71. 00000 77.000 5,467. 00
0370 630-00012 *Traffic Control Managenent 120. 000 120. 000
DAY 0. 000 0. 00
1, 000. 00000 120. 000 120, 000. 00
0375 630-80002 *Fl ashi ng Beacon (Sol ar) 4. 000 4.000
EACH 0. 000 0. 00
1, 200. 00000 4. 000 4, 800. 00
0380 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
120. 00000 2.000 240. 00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 11. 000
EACH 0. 000 0. 00
11. 00000 11. 000 121. 00



CONTI D C19140R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19140R-BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: FSAQ96A- 043 ESTI MATE NO 0011 13:40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0390 630-80342 *Construction Traffic Sign (Panel Size B) 74. 000 74.000
EACH 0. 000 0. 00
11. 00000 74.000 814. 00
0395 630-80344 *Construction Traffic Sign (Special) 198. 000 194. 000
SF 0. 000 0. 00
31. 00000 194. 000 6, 014. 00
0400 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
10, 000. 00000 2.000 20, 000. 00
0405 630- 80360 *Drum Channel i zi ng Devi ce 203. 000 203. 000
EACH 0. 000 0. 00
16. 00000 203. 000 3, 248. 00
0410 630-80370 Concrete Barrier (Tenporary) 448. 000 448. 000
LF 0. 000 0. 00
30. 00000 448. 000 13, 440. 00
0415 630-80380  *Traffic Cone 264. 000 264. 000
EACH 0. 000 0. 00
1. 00000 264. 000 264. 00
0420 630-80520 *Mbbi | e Pavenment Marking Zone 4. 000 4. 000
DAY 0. 000 0. 00
250. 00000 4. 000 1, 000. 00
0425 630-85011 I npact Attenuator (Tenporary) 87. 000 87. 000
DAY 0. 000 0. 00
2,200. 00000 87. 000 191, 400. 00
0430 630-86810 Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0435 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00



CONTI D C19140R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 19140R-BI D ESTI MATE RUN 06/ 21/ 2016
PRQIECT: FSAQ96A- 043 ESTI MATE NO 0011 13: 40: 48
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0200 Roadway
0445 700- 70016 F/ A Fuel Cost Adj ustnent - 13, 443. 050 -13, 443. 050
FA 0. 000 0. 00
1. 00000 - 13, 443. 050 - 13, 443. 05
0450 700- 70018 F/ A Roadway Snoot hness | ncentive 25, 287. 820 25, 287. 820
FA 0. 000 0. 00
1. 00000 25, 287. 820 25, 287. 82
0455 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent -5,272. 650 -5,272. 650
FA 0. 000 0. 00
1. 00000 -5,272. 650 -5,272.65
0460 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 460. 000
HOUR 0. 000 0. 00
1. 00000 460. 000 460. 00
0465 700- 70025 F/' A Quality Incentive Paynent 131, 376. 560 131, 376. 560
FA 0. 000 0. 00
1. 00000 131, 376. 560 131, 376. 56
0470 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700- 70594 F/ A DRB Standi ng Committee 3, 350. 000 3, 350. 000
FA 0. 000 0. 00
1. 00000 3, 350. 000 3, 350. 00
0705 202- 00250 Rem Pavenent Mar ki ng 1, 007. 000 1, 007. 000
SF 0. 000 0. 00
3. 16000 1, 007. 000 3,182.12
0710 626- 00005 Mobi |'i zati on Mobilization for Renoval of Pavenent 2. 000 2. 000
Mar ki ng
DAY 0. 000 0. 00
1, 000. 00000 2. 000 2, 000. 00
0715 202-00240 Rem Asphal t Mat (Pl ani ng) 1, 000. 000 1, 000. 000
SY 0. 000 0. 00
12. 01000 1, 000. 000 12, 010. 00



CONTI D C19140R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19140R-BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: FSA096A- 043 ESTI MATE NO 0011 13:40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0720 900- 00006 Added Item (Dollar)/ Price Reduction - Lottman Results 0. 000 - 14, 360. 000
DOL 0. 000 0. 00
1. 00000 - 14, 360. 000 - 14, 360. 00
0725 900- 00006 Added Item (Dol lar)/ Water Quality Violation 0. 000 -2,625. 000
DOL 0. 000 0. 00
1. 00000 -2,625. 000 -2,625.00
0730 216-00201 Soil Reten Blanket (S-Q(BioD O 1) 2,022. 000 2,022. 000
SY 0. 000 0. 00
4. 50000 2,022. 000 9, 099. 00
0735 620- 00040 Li qui dat ed Damages Liqui daterd Damages for Overwei ght 0. 000 - 18, 062. 980
Loads
DOL 0. 000 0. 00
1. 00000 -18, 062. 980 -18, 062. 98
CAT 0200 CURRENT AMI  $ 6, 846, 627.68 $ 0.00%$ 6,803,075.70
CAT NOO300 Structure K-23-A, Adobe Creek
0485 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 510. 000 510. 000
SY 0. 000 0. 00
13. 00000 510. 000 6, 630. 00
0490 202-00425 *Renoval of Bridge Railing 327. 000 327.000
LF 0. 000 0. 00
11. 00000 327. 000 3,597.00
0495 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 120. 000 120. 000
SY 0. 000 0. 00
320. 00000 120. 000 38, 400. 00
0500 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
455. 00000 0. 000 0. 00
0505 202- 00520 *Renmoval of Expansion Joint Material 66. 000 66. 000
LF 0. 000 0. 00
55. 00000 66. 000 3, 630. 00
0510 210-00510 *Rebui | d Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00



CONTI D C19140R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 19140R-BI D ESTI MATE RUN 06/ 21/ 2016
PRQIECT: FSAO96A- 043 ESTI MATE NO 0011 13: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 Structure K-23-A, Adobe Creek

0515 403- 34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 94. 200 94. 200
TON 0. 000 0. 00
90. 00000 94. 200 8, 478. 00
0520 509- 00000 *Structural Steel 630. 000 630. 000
LB 0. 000 0. 00
34. 00000 630. 000 21, 420. 00
0525 515-00120 *Wat er proof i ng (Menbrane) 558. 000 558. 000
Sy 0. 000 0. 00
21. 00000 558. 000 11, 718. 00
0530 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 60. 000 60. 000
LF 0. 000 0. 00
140. 00000 60. 000 8, 400. 00
0535 518-03000 Sawi ng and Seal i ng Bridge Joint 60. 000 60. 000
LF 0. 000 0. 00
17. 00000 60. 000 1, 020. 00
0540 601- 03041 Concrete Cass D (Bridge) (Special) 9. 600 9. 600
(e 0. 000 0. 00
2, 000. 00000 9. 600 19, 200. 00
0545 602- 00020 Rei nforcing Steel (Epoxy Coated) 309. 000 309. 000
LB 0. 000 0. 00
2. 00000 309. 000 618. 00
0550 606- 11010 *Bridge Rail Type 10R 326. 000 326. 000
LF 0. 000 0. 00
175. 00000 326. 000 57, 050. 00
0555 619- 80005 Cat hodi ¢ Protection (Special) 0. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0.00
0556 900- 00007 Added Item (Each)/ Cathodic Protection (Special) 294. 000 294. 000
EACH 0. 000 0. 00
83. 33000 294. 000 24, 499. 02

CAT 0300 CURRENT AMI  $ 214,660.02 $ 0.00$ 214, 660. 02



CONTI D C19140R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 19140R-BI D ESTI MATE RUN 06/ 21/ 2016
PRQIECT: FSAO96A- 043 ESTI MATE NO 0011 13: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 Structure K-23-E, Colt Ditch

0560 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 250. 000 250. 000
SY 0. 000 0. 00
13. 00000 250. 000 3, 250. 00
0565 202-00425 *Renoval of Bridge Railing 186. 000 186. 000
LF 0. 000 0. 00
11. 00000 186. 000 2,046. 00
0570 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 1. 000 1. 000
SY 0. 000 0.00
320. 00000 1. 000 320. 00
0575 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0.00
455. 00000 0. 000 0. 00
0580 202- 00495 *Rermoval of Portions of Present Structure 0. 340 0. 340
LS 0. 000 0.00
39, 000. 00000 0. 340 13, 260. 00
0585 206- 00100 *Structure Backfill (O ass 1) 5. 000 5. 000
CcY 0. 000 0. 00
75. 00000 5. 000 375.00
0590 403-34741  *Hot M x Asphalt (G ading SX) (75) (PG 64-22) 53. 700 53. 700
TON 0. 000 0.00
90. 00000 53. 700 4, 833. 00
0595 515-00120 *Wat er proof i ng ( Menbrane) 326. 000 326. 000
SY 0. 000 0. 00
21. 00000 326. 000 6, 846. 00
0600 518-03000 Sawi ng and Seal i ng Bridge Joint 139. 000 139. 000
LF 0. 000 0. 00
17. 00000 139. 000 2,363.00
0605 601- 03040 Concrete Cass D (Bridge) 8. 000 8. 000
CcY 0. 000 0.00
1, 300. 00000 8. 000 10, 400. 00
0610 601-03041 Concrete Cass D (Bridge) (Special) 0. 100 0. 100
CcY 0. 000 0. 00

2, 000. 00000 0. 100 200. 00
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PON: 19140R-BI D ESTI MATE RUN 06/ 21/ 2016
PRQIECT: FSAO96A- 043 ESTI MATE NO 0011 13: 40: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 Structure K-23-E, Colt Ditch

0615 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 381. 000 1, 381. 000
LB 0. 000 0. 00
2. 00000 1, 381. 000 2,762.00
0620 606- 11010 *Bridge Rail Type 10R 186. 000 186. 000
LF 0. 000 0. 00
175. 00000 186. 000 32, 550. 00
0625 619-80005 Cat hodi ¢ Protection (Special) 0. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0.00
0626 900- 00007 Added Item (Each)/ Cathodic Protection (Special) 5. 000 5. 000
EACH 0. 000 0. 00
83. 33000 5. 000 416. 65
CAT 0301 CURRENT AMI  $ 79,621.65$ 0.00$ 79, 621. 65

CAT NO0302 Structure K-24-B

0630 202-00425 *Renoval of Bridge Railing 20. 000 20. 000
LF 0. 000 0. 00
11. 00000 20. 000 220. 00
0635 202- 00495 *Removal of Portions of Present Structure 0.330 0.330
LS 0. 000 0. 00
39, 000. 00000 0. 330 12, 870. 00
0640 601- 03030 Concrete Cass D (Box Cul vert) 12. 000 12. 000
CY 0. 000 0. 00
1, 300. 00000 12. 000 15, 600. 00
0645 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 181. 000 1, 181. 000
LB 0. 000 0. 00
2. 00000 1, 181. 000 2,362.00
0650 606-11020 *Bridge Rail Type 10H 20. 000 20. 000
LF 0. 000 0. 00
60. 00000 20. 000 1, 200. 00
CAT 0302 CURRENT AMI  $ 32,252.00 % 0.00% 32,252.00

CAT NOO303 Structure CBC

0655 202- 00495 *Removal of Portions of Present Structure 0.330 0. 330
LS 0. 000 0. 00
39, 000. 00000 0. 330 12, 870. 00
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PON: 19140R- BI D ESTI MATE RUN 06/ 21/ 2016
PRQJECT: FSAQ96A- 043 ESTI MATE NO 0011 13:40: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO303 Structure CBC
0660 206- 00000 *Structure Excavation 25. 000 25. 000
CY 0. 000 0. 00
55. 00000 25. 000 1, 375.00
0665 206- 00100 *Structure Backfill (dass 1) 80. 000 80. 000
CY 0. 000 0. 00
75. 00000 80. 000 6, 000. 00
0670 420-00113 Ceotextile (Drainage) (O ass 2) 59. 000 59. 000
SY 0. 000 0. 00
5. 00000 59. 000 295. 00
0675 506-00212 Riprap (12 Inch) 25. 000 25. 000
CY 0. 000 0. 00
120. 00000 25. 000 3, 000. 00
0680 601- 03030 Concrete Cass D (Box Cul vert) 54. 000 54. 000
CY 0. 000 0. 00
1, 300. 00000 54. 000 70, 200. 00
0685 602-00020 Rei nforcing Steel (Epoxy Coated) 9, 980. 000 9, 980. 000
LB 0. 000 0. 00
2. 00000 9, 980. 000 19, 960. 00
CAT 0303 CURRENT AMI $ 113, 700. 00 $ 0.00% 113, 700. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0690 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0695 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0700 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
474. 92000 1. 000 474.92
CAT 0400 CURRENT AMI  $ 50,474.92 % 0.00% 50, 474. 92
PRQIECT TOTAL CURRENT AMI $ 7,337,336.27 $ 0.00%$ 7,293,784.29



